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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 022 Date: 30-Apr-2009 Thursday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time:

Const Calendar Day 869

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the Weekly Scheduling Meeting. Reviewed 4-week look ahead schedule. No major change
from last week. All schedule updates are in. Jim Gallego to review and comment on T019A, March update
today. The F1 and F2 WB (Left) bridge stressing will be done this week. Pipe beam puling after the
stressing is complete. See meeting minutes for detail.
·Attended the Risk Team meeting for Dumbarton Bridge Retrofit . Reviewed and adjusted previously
identified risks and introduced new ones. Pat Treacy to send out updated Risk Register and Quantitative
Analysis. The plans are at 65% PS&E. RTL Nov 20, 09 and ADV December 14, 2009. The work involves
the construction of new piles on sides and bridge approach for first frame. The second frame bent caps
and columns retrofit only. For main channel, there will be new bearings, new piles and footing overlay.
The main challenge is to raise the bridge by 5” to modify joints and bearing pads between frames 16 and 
31. Traffic control will be an issue. There is a thought to close the bridge for 3 days for this work. Funding
will be by BATA. Jason said that he does not see an issue with funding the project. (See AB 1175 for info
on funding). Amer stated that the Construction Staff is here to help.
·Received Project Inspection welding witness report from the METS for fillet weld performed on 4/24/09.
The hard copy will come in the mail.
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